

ACP/81/058/17
MDFIP/MR/fkg/gn

Brussels, 17 November 2017

EDF 10 & 11 INTRA-ACP BASIC PROJECTS INVENTORY MATRIX

(November 2017)

EDF 10 & 11 INTRA-ACP BASIC PROJECTS INVENTORY MATRIX (November 2017)

Project Title & FA Decision	Description & Objectives	Results/ Activities	Implementation status
1 PUBLIC HEALTH SECTOR			
<p>Agreement No. REG/FED/22024-Increasing Access to new Under-Used Vaccines in GAVI-eligible ACP countries was signed on 8 February 2012 for an amount of €20.0 million.</p> <p>Implementation Mode: A Grant Contract has been signed between the EC and GAVI for the implementation of the action.</p>	<p>The Programme's objective is to improve and sustain increased immunization coverage in GAVI-eligible ACP countries benefiting from GAVI support through the procurement and delivery of pentavalent vaccines, including DTP, Hep B and Hib on the basis of country applications approved by GAVI for the years 2011-2012.</p>	<p style="text-align: center;">•</p> <p>Expected Results are as follows:</p> <ul style="list-style-type: none"> • Pentavalent vaccines provided to MoHs, in accordance with each country proposal; • Improved and/or sustained national immunization rates against the diseases targeted by the pentavalent vaccines. 	<p>The programme is ongoing GAVI continues to provide reports to the Sub-Committee on Sustainable Development Beneficiary ACP countries: Angola, Benin, Burkina Faso, Burundi, Cameroon, CAR, Chad, Comoros, Congo, Cote d'Ivoire, Djibouti, Eritrea, Ethiopia, Gambia, Ghana, Guinea, Guinea Bissau, Guyana, Haiti, Kenya, Kiribati, Lesotho, Liberia, Madagascar, Malawi, Mali, Mauritania, Mozambique, Niger, Nigeria, PNG, Rwanda, Sao Tome & Principe, Senegal, Sierra Leone, Solomon Islands, Somalia, S. Sudan, Sudan, Tanzania, Timor Leste, Togo, Uganda, Zambia, Zimbabwe. <i>For more information, contact: Department of Political Affairs and Human Development (PAHD)</i></p>
2. CLIMATE CHANGE SECTOR			
<p>Agreement No. REG/FED/023-649-Capacity-Building Related to Multilateral Environmental Agreements in ACP countries-Phase 2 (ACP/MEAs 2) was signed on 12 April 2013 for an amount of 10.0 million and to be implemented in 84 months under Centralized management (joint management with UNEP/DELC and FAO) through separate Contribution Agreements with the EC.</p> <p>Implementation Mode Components managed through contribution agreement with FAO, UNCCD and UNEP. Activities coordinated by UNEP.</p>	<p>The purpose of the project is to support and strengthen institutions and other stakeholders involved in the mainstreaming and implementation of Multilateral Environmental Agreements (MEAs) in ACP countries.</p>	<p>Expected results:</p> <ul style="list-style-type: none"> • Institutional capacity-building of the ACP regional institutions and MEA secretariats involved have enhanced and sustainable capacity to implement the target MEA clusters (chemicals/wastes and biodiversity) • National authorities and focal points in ACP countries have specific processes and mechanisms that facilitate the sharing of information. 	<p>The Programme is ongoing. Capacity building and support to regional implementation of multilateral agreements were intensified in the regional hubs of Africa, Caribbean and the Pacific. The phase 2 of the programme which started in 2014 is being implemented till 2018. Beneficiary countries: Benin, Botswana, Burkina Faso, Cameroon, Chad, Malawi, Mali, Mauritania, Niger, Kenya, Senegal, Swaziland, Antigua & Barbuda, Bahamas, Barbados, Belize, Dominica, Guyana, Jamaica, Saint Kitts & Nevis, Saint Lucia, St. Vincent & the Grenadines, Suriname, Trinidad & Tobago.</p>

EDF 10 & 11 INTRA-ACP BASIC PROJECTS INVENTORY MATRIX (November 2017)

Project Title & FA Decision	Description & Objectives	Results/ Activities	Implementation status
			<i>For more information, contact: Department of Sustainable Development and Trade (SEDТ)</i>
<p>ACP-EU Energy Facility under the 10th EDF has been financed with EUR 200 MILLION FOR THE PERIOD 2009 -2013</p> <p>Implementation Mode: Centralized Management-Contracting Authority is the European Commission</p> <p>An additional of EUR 25 million has been allocated to the Energy Facility after the Mid Term Review of the 10th EDF intra-ACP envelop</p>	<p>To contribute to the achievement of the Millennium Development Goal on energy while at the same time, helping to combat climate change. More specifically to increase access to modern, affordable and sustainable energy service in rural and peri urban area; improve governance in the energy sector at regional, national and local levels.</p>	<p>Contribute to the development of sound energy policies and strategies, facilitate the removal of the obstacles to the private sector's involvement and strengthen the capacity of public authorities to manage the energy sector.</p>	<p>The Programme is ongoing The ACP-EU Energy Facility is entering into its last phase. Monitoring has been undertaken to develop an overview of achievements made and to draw lessons from the implementation of Energy Facility projects. ACP-EU Energy project database has recorded 173 projects financed under the ACP-EU Energy Facility. Beneficiary countries: Antigua & Barbuda, Dominica, Grenada, St. Kitts & Nevis, St. Lucia, St. Vincent & the Grenadines, Barbados, Guyana (2 projects), Haiti (2 projects), Jamaica (2 projects), CAR, Congo, Kenya (4 projects), Tanzania (3 projects), Uganda, Burkina Faso (9 projects), Benin, Mauritanian (3 projects), Senegal, Mali (2 projects), Ghana, Togo, Mozambique, Malawi, Dominican Republic (2 projects), Cameroon (5 projects), Eritrea (2 projects), Ethiopia (3 projects), Federated States of Micronesia (FSM), Guinea Bissau (3 projects), Liberia (2 projects), Niger (2 projects, Sierra Leone, Timor-Leste, Tuvalu, Uganda, Vanuatu, Zimbabwe. <i>For more information Contact : Department of Sustainable Development and Trade</i></p>
<p>Agreement No.REG/FED/023-785 – ACP-EU Building Safety and Resilience in the Pacific was signed on 12th April 2013 for an amount of 20.0 million EUR. The beneficiaries are the 16 ACP Pacific countries.</p> <p>Implementation mode:</p> <p>Direct Management Through a Contribution Agreement between the EC and the Secretariat of the Pacific Community (SPC)</p>	<p>The objective of the project is to reduce the vulnerability as well as the social, economic and environmental costs of disasters caused by natural hazards, thereby achieving regional and national sustainable development and poverty reduction goals in ACP Pacific islands States (PICs).</p>	<p>Expected results:</p> <ul style="list-style-type: none"> • Effective preparedness, response and recovery; • Strengthened institutional arrangements for disaster reduction management; • Improved knowledge, information, public awareness, training and 	<p>The Programme is ongoing The deadline for the implementation of the programme is 12 April 2018. Beneficiary countries: All the Pacific ACP Member countries. <i>For more information, contact: Department of Political Affairs and Human Development or SPC Secretariat</i></p>

EDF 10 & 11 INTRA-ACP BASIC PROJECTS INVENTORY MATRIX (November 2017)

Project Title & FA Decision	Description & Objectives	Results/ Activities	Implementation status
<p>Agreement No. REG/FED/024-192 – ACP-EU Natural Disaster Risk Management in the CARIFORUM was signed on the 4th February 2014 for an amount of 20.0 million Euros and to be implemented over a period of 84 months</p> <p>Mode of implementation</p> <p>Result 1- implemented by Direct Centralized Management mode through a grant award to CDEMA (Caribbean Disaster Emergency Management Agency) and the Dominican Republic Ministry of the Presidency and General directorate of Multilateral Cooperation.</p> <p>Result 2 and 3 implemented through Joint Management between the EU and the Caribbean Development Bank (CDB)</p>	<p>The purpose of the programme is to strengthen regional, national and community level capacities for mitigation, preparedness, management and coordinated response to natural hazards and the effects of climate change.</p>	<p style="text-align: center;">education</p> <p>Expected results are as follows:</p> <p>R1-Capacity of National Disaster Offices (NDOs) and CDEMA's Coordinating Unit strengthened for implementation of Comprehensive Disaster Management (CDM); R2-National, local and regional resilience through strengthened early warning, national risk profiling and community-based DRR and CCA; R3- Sector resilience strengthened in key public sectors, through DRR and CCA mainstreaming.</p>	<p>The Programme is ongoing The deadline for the implementation of the programme is 4th February 2019.</p> <p>Beneficiary countries: Antigua & Barbuda, Bahamas, Barbados, Belize, Dominica, Dominican Republic, Grenada, Guyana, Haiti, Jamaica, St. Lucia, St. Kitts & Nevis, St. Vincent & the Grenadines, Suriname and Trinidad & Tobago.</p> <p><i>For more information, Contact: Department of Sustainable Economic Development and Trade</i></p>
<p>Agreement No. REG/FED/024-496 – Building Disaster Resilience to Natural Hazards in Sub-Saharan African Regions, Countries and Communities was signed on 4th February 2014 for an amount of 60.0 million Euros. The programme will be implemented over a period of 84 months.</p> <p>Mode of implementation</p> <p>Result 1 implemented by the AUC and the UNISDR Result 2 implemented by the GFDRR (World Bank) Result 3 implemented by AfDB</p>	<p>The purpose of the programme is to provide the analytical basis and accelerate the effective implementation of an African Comprehensive Disaster Risk Reduction and Risk Management (DRR and DRM) framework (institutional, political, normative, risk identification and assessment, risk reduction, early warning, preparedness and response risk financing for resilient recovery and reconstruction).</p>	<p>Expected results of the programme include:</p> <ul style="list-style-type: none"> • R1-Extended Programme of Action for the implementation of the Africa Regional Strategy for DRR operational through the improved AUC's coordination and monitoring; • R2-African RECs have DRR coordination, planning and policy advisory capacities operational to support their respective member states; • R3-Core capacities of the specialized National and Regional Climate Centres (RCCs) are improved to meet the needs of the 	<p>The Programme is ongoing The deadline for the implementation of the programme is 4th February 2019.</p> <p>Beneficiary countries: Benin, Botswana, Burundi, Cameroon, DRC, Cote d'Ivoire, Djibouti, Eritrea, Ethiopia, Gambia, Guinea, Guinea-Bissau, Kenya, Lesotho, Liberia, Madagascar, Malawi, Mauritania, Mali, Mauritius, Mozambique, Namibia, Niger, Nigeria, Rwanda, Seychelles, Sierra-Leone, Sudan, Tanzania, Togo, Uganda, Zimbabwe</p> <p><i>For more information, contact: Department of Political Affairs and Human Development</i></p>

EDF 10 & 11 INTRA-ACP BASIC PROJECTS INVENTORY MATRIX (November 2017)

Project Title & FA Decision	Description & Objectives	Results/ Activities	Implementation status
<p>Agreement No. FED/24888 – Minimising the Illegal Killing of Elephants and other Endangered Species (MIKES) was signed on 4th March 2014 for an amount of €12,335,000 and to be implemented over a period of 78 months. The Convention on International Trade in Endangered Species (CITES) will contribute €1,373,000.</p> <p>Mode of implementation</p> <p>Centralized Management (Contribution Agreement between the EC and the CITES Secretariat).</p>	<p>The purpose of the project is to support management systems, capacity, information and decision-making processes supporting the protection of elephants and other CITES-listed flagship species.</p>	<p>DRM agencies and socio-economic sectors.</p> <p>Expected results are:</p> <ul style="list-style-type: none"> • MIKE sites are generating regular and reliable information on the status and threats to elephants and other flagship species and on key benchmarks of law enforcement and management effort; • Law enforcement, adaptive management and monitoring systems, protocols and capacity are strengthened in high priority protected areas selected on the basis of their critical importance for protection of elephant or other flagship species; 	<p>The Programme is ongoing.</p> <p>Progress report is expected from CITES</p> <p>Beneficiary countries:</p> <p>Botswana, Ethiopia, Kenya, Madagascar, Malawi, Mozambique, Uganda, Zambia, and Zimbabwe</p> <p><i>For more information, contact: Department of Sustainable Economic Development and Trade</i></p>
<p>Agreement No. FED/24525 – Action Against Desertification was signed on 4th March 2014 for an amount of €20.0 million and to be implemented over a period of 84 months.</p> <p>Implementation Mode:</p> <p>Direct Management (2 Contribution agreements between the EC and FAO). One Agreement (Africa Region) and the other agreement (Caribbean and Pacific)</p> <p>Additional Contribution by other stakeholders are as follows: AUC: €300,000; Royal Botanic Gardens of Kew: €1.5 million; Governments contribution (Africa): €12.0 million</p>	<p>The purpose of the project is to improve the condition and productivity of the agro-pastoral landscapes affected by Desertification, Land Degradation and Drought (DLDDD) in ACP countries</p>	<p>Expected results are:</p> <ul style="list-style-type: none"> • Enhanced enabling environment and capacity of relevant governmental and non-states institutions and stakeholders in ACP countries in terms of effective cross-sectoral work, planning, financing, budgeting, implementation, monitoring and evaluation of sustainable land/forest management and restoration at a landscape level; 	<p>The Programme is ongoing. The programme complements the intervention of the FAO and AUC in the regions to alleviate the challenges of desertification.</p> <p>Beneficiary countries: Burkina Faso, Ethiopia, Gambia, Niger, Nigeria, Senegal, Haiti, Fiji.</p> <p><i>More information, contact: Department of Sustainable Economic Development and Trade</i></p>

EDF 10 & 11 INTRA-ACP BASIC PROJECTS INVENTORY MATRIX (November 2017)

Project Title & FA Decision	Description & Objectives	Results/ Activities	Implementation status
		<ul style="list-style-type: none"> Local communities, governmental and non-state stakeholders in selected landscape of 8 ACP selected countries have adopted and are using improved sustainable land/forest management practices and technologies, as part of their UNCCD national action plans. 	
<p>Agreement No.REG/FED/22122: Contribution to TerrAfrica Leverage Trust Fund was signed in February 2011 for an amount of €10.0 million and to be implemented over a period of 96 months.</p> <p>Implementation Mode The programme is implemented through an Administration agreement between the EC and the World Bank Group (joint management).</p> <p>Other contributions to the programme are as follows:</p> <ul style="list-style-type: none"> - Norway (USD) 3,500 000 - The Netherlands (USD) 6 000 000 - EC Budget (EUR) 815,000 	<p>The specific objective of the TerrAfrica Country Flagship Programme is to scale up climate-smart land and water management practices on the ground, in order to accumulate landscape carbon and help bridge Africa's climate adaptation deficit.</p>	<p>The programme's expected results are as follows:</p> <ol style="list-style-type: none"> Countries upscale SLM practices in priority zones. This will lead to on-ground climate adaptation and mitigation and their co-benefits including enhanced accumulation of carbon in soil and biomass, higher yields, etc; Climate risk incorporated in to decision making on SLM. 	<p>The Programme is ongoing</p> <p>Beneficiary countries:</p> <p>Burkina Faso, Burundi, Congo, Comoros, Cote d'Ivoire, DRC, Eritrea, Ethiopia, Gambia, Ghana, Guinea Bissau, Kenya, Lesotho, Liberia, Madagascar, Mali, Malawi, Mauritania, Mozambique, Niger, Nigeria, Rwanda, Senegal, Swaziland, Tanzania, Togo, Uganda, Zambia, Zimbabwe. At regional level, the programme is implemented through the Regional Economic Communities (COMESA, ECOWAS, ECCAS, SADC)</p> <p><i>For more information, contact: Department of Sustainable Economic Development and Trade</i></p>
3. INFRASTRUCTURE AND NETWORKS SECTOR			
<p>Agreement No.REG/FED/023-056: Support to Transport Sector Development. F.A signed on 15th April 2013 for and amount of 4.0 million to be implemented within 72 months.</p> <p>Implementation Mode Partially decentralized management (delegated</p>	<p>The project purpose is to contribute to strengthened Africa-wide capacity to regulate, organize, promote and finance improved inter regional and continental transport infrastructure and services through interconnectivity across regions by promoting safe trans-boundary transport corridors and harmonized transport services.</p>	<p>Expected results:</p> <ul style="list-style-type: none"> Support to the Dept of Infrastructure & energy in the AUC in the fields of transport harmonization and transport sector and services development. 	<p>The Programme is ongoing.</p> <p>Beneficiary countries:</p> <p>All African ACP countries</p>

EDF 10 & 11 INTRA-ACP BASIC PROJECTS INVENTORY MATRIX (November 2017)

Project Title & FA Decision	Description & Objectives	Results/ Activities	Implementation status
responsibility by the ACP Secretariat to AUC and Infrastructure Consortium for Africa (ICA))		<ul style="list-style-type: none"> • Support to PIDA PAP for the start-up of smart corridor activities • Support to the Infrastructure Consortium for Africa (ICA) for implementing its strategic business plan 	<i>For more information, contact: Department of Sustainable Economic Development and Trade</i>
4. SCIENCE AND RESEARCH SECTOR			
<p>Agreement No. REG/FED/022-053-ACP Science and Technology II Programme was signed on 01 March 2012 and allocated an amount of 20.0 million to be implemented in 84 months. Management mode is Partially decentralized.</p> <p>Implementation mode</p> <p>Indirect Management: Technical Assistance Unit (TAU) under the supervision of the ACP Secretariat.</p>	<p>The purpose of the project is:</p> <ul style="list-style-type: none"> • Enhance the use of S&T as key enablers for poverty reduction, growth and socio-economic development; • To contribute to the dissemination and adoption of relevant biotechnologies for food security and poverty reduction in ACP countries 	<p>Expected results:</p> <ol style="list-style-type: none"> 1. The importance of S&T for development is acknowledged, mechanisms for innovation understood and culture of science promoted; 2. S&T goals and priorities are identified and mainstreamed in the national and regional strategies of relevant stakeholders (research is used to inform policies) 3. National and regional capacities to manage, monitor, evaluate, and disseminate S&T activities improved 	<p>The Programme is ongoing</p> <p>The Secretariat with the Technical Assistance Unit continues to follow-up the implementation of the 21 grant contracts with a value of €20.8 M sourced from the EDF 10 and the EU Budget (Co-operation with South Africa). These projects represent the participation of 80 institutions from 31 ACP states and 26 institutions from 9 EU countries, USA, Thailand and India. The 21 projects address two target sectors: Agriculture and food security (15 projects); Energy access and efficiency (4 projects) Both themes (2 projects).</p> <p>Of the 21 grant contracts, 14 are expected to end during 2017 while the remaining 7 will end by mid-2018.</p> <p>Beneficiary countries :</p> <p>Kenya, Malawi, Tanzania, Zimbabwe, Jamaica, Trinidad & Tobago, South Africa, Mauritius, Zambia, Dominican Republic, Botswana, Mozambique, Grenada, Guyana, St. Kitts & Nevis, Namibia, Madagascar, Sierra Leone, Swaziland, Benin, Mali, Senegal, Kenya, Rwanda, Uganda, Cabo Verde, Ethiopia, Ghana, Togo, Nigeria, Comoros.</p>

EDF 10 & 11 INTRA-ACP BASIC PROJECTS INVENTORY MATRIX (November 2017)

Project Title & FA Decision	Description & Objectives	Results/ Activities	Implementation status
<i>For more information, contact: Department of Political Affairs and Human Development</i>			
5. EDUCATION AND CULTURE SECTOR			
<p>Agreement No.REG/FED/22171-EDULINK II-ACP-EU Cooperation Programme in Higher Education-signed on 22 December 2010 for an amount of €20.0 million. Period of implementation is 96 months.</p> <p>Implementation Mode:</p> <p>Indirect management ACP Secretariat is the Contracting Authority PMU and Call for Proposals;</p>	<p>• Specific objectives of the Programme are:</p> <ul style="list-style-type: none"> • Institutional capacity building of ACP higher education institutions in the fields of policy, management, planning and administrative capacity; • Institutional co-operation to maximize academic quality and relevance in the regional or sub-regional context 	<p>• Expected Results:</p> <ul style="list-style-type: none"> • Enhanced contribution to national and regional policies and development plans for cooperation in higher education; • Increased inter-institutional networking between HEIs including institutions offering teacher training, degrees and diplomas; 	<p>• The Programme is ongoing</p> <p>The Secretariat through the assistance of the PMU continues to follow up the implementation of the 47 Grant Contracts for a total value of €22.5 million sourced from both the EDF 10 and the EU Budget (Co-operation with South Africa. 11 contracts successfully ended in 2016 and their final reports are being received and assessed after which they will be administratively closed. 35 contracts will end in 2017 while only 1 contract will end in 2018.</p> <p>Beneficiary countries: Cabo Verde, Mozambique, Fiji, Mauritius, PNG, Ghana, Liberia, Nigeria, Sierra Leone, Cuba, Dominican Rep, Haiti, Kenya, Tanzania, Uganda, Malawi, Namibia, South Africa, Ethiopia, Botswana, Burkina Faso, Chad, Niger, Comoros, Madagascar, Barbados, Jamaica, Rwanda, Trinidad & Tobago, Namibia, Lesotho, Mozambique, Zimbabwe, Guyana, Suriname, Benin, Cote d'Ivoire, Sao Tome & Principe, Burundi, DRC, Angola, Senegal, Gambia, Seychelles.</p> <p><i>For more information, contact: Department of Political Affairs and Human Development</i></p>

EDF 10 & 11 INTRA-ACP BASIC PROJECTS INVENTORY MATRIX (November 2017)

Project Title & FA Decision	Description & Objectives	Results/ Activities	Implementation status
<p>Agreement No. ZA/DCI-AFS/22779-EDULINK-ACP-EU Cooperation in Higher Education. Signed on 5 March 2012 for an amount of €5.0 million to be implemented in 72 months. (Requesting Authority is RSA) The RSA NAO delegates its responsibility to the ACP Secretariat to implement the programme on its behalf.</p> <p>Implementation Mode:</p> <p>Indirect management (ACP Secretariat is the Contracting Authority). PMU and Call for Proposals;</p>	<p>Purpose 1:</p> <ul style="list-style-type: none"> • Capacity building of RSA and ACP higher education institutions in the fields of teaching, policy, management, planning and administration <p>Purpose 2: Institutional co-operation to maximize academic quality and relevance in the regional or sub-regional context.</p>	<p>Expected results: The involvement of the RSA will contribute to the achievement of the following results:</p> <ul style="list-style-type: none"> • Enhanced contribution to national and regional policies in the energy and agriculture fields and development plans for cooperation in higher education; • Increased Inter-institutional networking in those two sectors between HEI, including institutions offering teacher training, degrees and diplomas, contributing to regional solutions to teacher shortages. 	<p>The Programme is ongoing The Secretariat through the assistance of the PMU continues to follow up the implementation of the 47 Grant Contracts. The Sub-Committee on Sustainable Development is routinely briefed on the progress of the EDULINK programme.</p> <p>Beneficiary countries: Mozambique, Angola, Mali, Chad, Burkina Faso, Sudan, Ghana, Sierra Leone, Liberia, Tanzania, Uganda, South Africa, Zimbabwe, Eastern and Southern African region, Caribbean region, Mauritius, DRC, Ethiopia, Senegal, Fiji, Trinidad & Tobago, Jamaica, Cabo Verde, Cameroon, Timor-Leste, Kenya, Benin, Burkina Faso, Rwanda, Malawi, Botswana, Cote d'Ivoire.</p> <p><i>For more information, Contact: Department of Political Affairs and Human Development</i></p>
<p>Agreement No.REG/FED/21817-Intra-ACP Academic Mobility Scheme- was signed on 8 February 2011 for an amount of €40.0 million. The period of execution is 144 months</p> <p>The amount of 30.0 million is split in two parts, 30.0 million for the African Region Component (Nyerere Programme) and 10.0 million for the Caribbean and Pacific Regions component. Further 5.0 million will be added to the African Component as a contribution from South African EC budget line to enable South African institutions to participate fully in the Programme.</p> <p>Implementation Mode Direct management (the EC is the Contracting authority). The Programme is managed by the EC Agency, Education, Audiovisual and Culture Executive Agency (EACEA).</p>	<p>The Programme's purpose is strengthen cooperation between Higher Education Institutions in the ACP region in view of increasing access to quality education that will encourage and enable ACP students to undertake postgraduate studies, and to promote student retention in the region along with mobility of academics and staff while increasing competitiveness and attractiveness of the institutions themselves. More specifically, the project will aim:</p> <ul style="list-style-type: none"> • To promote cooperation between sending and hosting institutions; • To enhance the international cooperation capacity of universities in the ACP. 	<p>Expected Results:</p> <ul style="list-style-type: none"> • ACP postgraduates completing Masters courses and multinationals PhDs: • ACP Academic and administrative staff exposed and participating in the higher education inter-institutional exchanges; • The spreading of the various experiences and best practice of participative universities. 	<p>The Programme is ongoing</p> <p>The ACP Secretariat monitors this project through chairing the steering committee composed of representatives of the European Commission, African Union Commission, South African embassy (Brussels) Caribbean and Pacific embassies in Brussels Detailed information could be found on: http://eacea.ec.europa.eu/intraacp/mobility/.</p> <p>Beneficiary countries Botswana, Uganda, Ghana, South Africa, Madagascar, Cameroon, Nigeria, Trinidad & Tobago, Fiji, Senegal, Tanzania, Namibia, Burkina Faso.</p> <p><i>For more information, contact: Department of Political Affairs and Human Development</i></p>

EDF 10 & 11 INTRA-ACP BASIC PROJECTS INVENTORY MATRIX (November 2017)

Project Title & FA Decision	Description & Objectives	Results/ Activities	Implementation status
<p>Agreement No. FED/24661 - Initiative Francophone Pour la Formation a Distance Des Maitress (IFADEM) was signed on 4th March 2014 for an amount of €6.0 million and to be implemented over a period of 96 months. The OIF will contribute €1.5 million.</p> <p>Mode of implementation</p> <p>Direct Management (Contribution between the EC and the Organization Internationale de la Francophonie (OIF))</p>	<p>The purpose of the project is to improve teaching methods by Innovative Practices, the use of new teaching tools (including education on environment, sustainable development, and gender) and new pedagogical methods.</p>	<p>Expected results are:</p> <ul style="list-style-type: none"> • Needs are identified and analysed and operational structures put in place; • The capacity of institutions and personnel in charge of continuing education is improved; 	<p>The Programme is ongoing</p> <p>The programme continues to be implemented by the OIF in the selected countries of West and Central Africa.</p> <p>Beneficiary countries Chad, Comoros, Burkina Faso, CAR, DRC, Niger, Mali, Vanuatu</p> <p><i>For more information, contact: Department of Macro-Economics, Development Finance and Intra-ACP Programming (MDFIP)</i></p>
<p>Agreement No.REG/FED/22410-ACP-EU Programme for the Support of the culture sector-was signed on 8 February 2011 for an amount of €30.0 million. The execution period is 120 months.</p> <p>Implementation mode</p> <p>The programme is implemented by the PMU under the supervision of the ACP Secretariat.</p>	<p>The programme's global objective is to contribute to the fight against poverty through the development and consolidation of viable and sustainable cultural industries in ACP countries and safeguarding cultural diversity. More specifically the project aims inter alia:</p> <ul style="list-style-type: none"> • To support an increased access to local, regional intra-ACP and international markets within ACP States and at international level, for ACP cultural goods and services. • To strengthen ACP cultural operators' capacities • To promote intra-ACP and ACP-EU partnerships. • To contribute to improving the regulatory environment of the cultural sector in ACP states. 	<p>Expected results:</p> <ul style="list-style-type: none"> • The quality of cultural goods and services in the ACP is improved; • Circulation of cultural goods and services is enhanced, with access to local, regional, intra-ACP, Europe and international; • The capacity of the ACP cultural actors, operators and entrepreneurs will be utilized and reinforced; • The ACP cultural policy decision makers have at their disposal tools for the creation and improvement of the regulatory framework through studies, analyses and recommendations. 	<p>The Programme is ongoing</p> <p>The programme facilitated for the meeting of the ACP Ministers of Culture that was held in Brussels from 7 to 10 November 2017</p> <p>Beneficiary countries: Benin, Rwanda, Haiti, Dominican Rep, Trinidad & Tobago, Senegal, Mali, Cuba, Ghana, Kenya, Malawi, Tanzania, Togo, Uganda, Zimbabwe, Burkina Faso, Vanuatu, Fiji, Solomon Islands, PNG, Nigeria, Gabon, Antigua & Barbuda, Madagascar, Congo, Mozambique, Cote d'Ivoire, Guinea, Guinea Bissau, Burundi, Djibouti, CAR, Mauritania, Sierra Leone, Somalia, Ethiopia, Mauritius, Angola, Namibia, South Africa, Cameroon, Chad, Timor-Leste.</p> <p><i>For more information, contact: Department of Political Affairs and Human Development</i></p>

EDF 10 & 11 INTRA-ACP BASIC PROJECTS INVENTORY MATRIX (November 2017)

Project Title & FA Decision	Description & Objectives	Results/ Activities	Implementation status
6. MIGRATION POLICY SECTOR			
<p>Agreement No. FED/24672 – Supporting ACP-EU Cooperation on Migration and Development was signed on 4th March 2014 for an amount of 10.0 million and to be implemented in 72 months.</p> <p>The programme was launched officially on January 2015 during the meeting of the Sub-Committee on Political Affairs in which the representative of the IOM made a presentation on the structure and how the ACP countries can access the technical assistance</p> <p>Implementation Mode: Direct Management (Contribution Agreement between the EC and the International Organisation on Migration (IOM))</p>	<p>The purpose of the project is to support public institutions and policy processes linked to migration in ACP countries with a specific focus on the follow up to the recommendations of the ACP-EU dialogue.</p>	<p>Expected results are:</p> <ul style="list-style-type: none"> Improved technical capacity and enhanced response to ACP migration challenges, including the articulation between migration and development; The implementation of targeted projects/actions linked to the joint recommendations ACP-EU dialogue including support to initiatives of civil society and non-state actors; 	<p>The Programme is ongoing</p> <p>Detailed information: http://acpeumigrationaction.iom.int/</p> <p>Beneficiary countries: Countries selected for the pilot project are: Angola, Cameroon, DRC, Haiti, Kenya, Lesotho, Nigeria, PNG, Senegal, Tanzania, Timor-Leste, Trinidad & Tobago.</p> <p><i>For more information, contact: Department of Political Affairs and Human Development</i></p>
7. TRADE AND PRIVATE SECTOR			
<p>Agreement No. REG/FED/22156-Reinforcing Veterinary Governance in Africa - was signed on 8 February 2011 for an amount of €30.0 million. The period of execution is 102 months</p> <p>Implementation Mode: Direct management (grant agreement with AU-C/AU-IBAR)</p>	<p>The Programme's specific objective is to "improve the institutional environment at national and regional levels to provide effective and efficient animal health services in Africa.</p>	<p>Expected results:</p> <ul style="list-style-type: none"> Knowledge and awareness for institutional change enhanced; Institutional capacity for livestock policy formulation, animal health strategies and legislation enhanced; Institutional capacity for the implementation of policies and enforcement regulations enhanced. 	<p>The Programme is ongoing</p> <p>This programme was officially launched in 2012 and is being implemented through a contribution agreement with the African Union Commission specialised agency for animal health (IBAR).</p> <p>Beneficiary countries:</p> <p>Regional programmes: SADC, COMESA, ECCAs, EAC, ECOWAS, IGAD Country-programmes: Mauritius, Tanzania, Sao Tome & Principe, Comoros, Sudan, South Sudan, DRC, Madagascar, Malawi, Seychelles, Burundi, Congo, equatorial Guinea, Gabon, Angola, Lesotho, Namibia, Swaziland, Benin, Cabo Verde, Guinea Bissau, Liberia, Sierra Leone, Nigeria, Togo, Eritrea, Somalia, Zambia, Mali, Ghana, Mozambique, Kenya</p>

EDF 10 & 11 INTRA-ACP BASIC PROJECTS INVENTORY MATRIX (November 2017)

Project Title & FA Decision	Description & Objectives	Results/ Activities	Implementation status
			<i>For more information, contact: Department of Sustainable Economic Development and Trade</i>
<p>Agreement No.REG/FED/023-233-Strengthening the Comprehensive Africa Agriculture Development Programme Institutions and Processes (CAADP) signed on 02 February 2012 for an amount of 10.0 million and to be implemented in 72 months under Joint Management (pool fund) with the World Bank.</p> <p>Implementation Mode: Managed by the African Union Commission and the World Bank within the framework of CAADP</p>	<p>The purpose of the CAADP Multi donor Trust Fund is to facilitate the implementation of CAADP at country, regional and continental levels, involving agricultural policy reviews and reforms, inclusive strategy development, higher levels of investments and expenditure, and improved public-private cooperation.</p>	<p>Expected results:</p> <ul style="list-style-type: none"> ● African agricultural institutions at the national, regional and continental levels are strengthened to lead, plan, and implement agricultural development and investment programmes; ● CAADP country Roundtable processes are completed in all interested countries in Africa and their outcomes reflected in national budgets and strategies. 	<p>The Programme is ongoing</p> <p>Beneficiary countries/regions:</p> <p>Common Market for Eastern and Southern Africa (COMESA), Economic Community of West Africa (ECOWAS), Economic Community of Central African States (ECCAS), and Southern African Development Community (SADC).</p> <p><i>For more information, contact: Department of Sustainable Economic Development and Trade</i></p>
<p>Agreement No.REG/FED/024-329-Hub & Spokes Project – Enhancing Trade Capacity Development in ACP States was signed on 27 May 2013 and has been allocated 12.0 million to be implemented in 72 months.</p> <p>Additional Contributions: Commonwealth Secretariat: €2.5 million</p> <p>Organisation Internationale de la Francophonie (OIF): €1.2 million</p> <p>Implementation Mode: Direct Management (Contribution agreements between the EC and the COMSEC and OIF)</p>	<p>The project's purpose is to reinforce the capacity of ACP States and regions in the areas of trade policy and trade negotiations and to foster a genuine south-south capacity building model in which ACP trade experts are deployed in foreign ACP States and regions.</p>	<p>Expected results:</p> <ul style="list-style-type: none"> ● Key ACP stakeholders trained on trade policy issues; ● Effective trade policies drafted and relevant international trade agreements successfully negotiated and implemented; ● National and regional trade networks established and strengthened; ● Collaboration with donor partners strengthened 	<p>The Programme is ongoing</p> <p>The implementation of the programme is expected to end in May 2019. The ACP Secretariat hosted a meeting for the key stakeholders of the programme (the EC, OIF and COMSEC) on 16 November 2017 to take stock of the progress in the implementation of the programme.</p> <p>Beneficiary countries</p> <p>Regional Trade advisors: AU commission, COMESA Secretariat, EAC Secretariat, OECS Secretariat, SADC Secretariat, PIF Secretariat, CARICOM, UEMOA, ECOWAS, CEMAC</p> <p>National Trade advisors: Burundi, FS of Micronesia, Guyana, Malawi, Mauritius, Samoa, Kiribati, Marshal Islands, St. Vincent & the Grenadines, Uganda, Kenya, Lesotho, Botswana, Tonga, Jamaica, Burkina Faso,</p>

EDF 10 & 11 INTRA-ACP BASIC PROJECTS INVENTORY MATRIX (November 2017)

Project Title & FA Decision	Description & Objectives	Results/ Activities	Implementation status
		<p>tom maximize benefits of Aid for Trade opportunities</p>	<p>Benin, Cote d'Ivoire, Guinea, Mauritania, Niger, Senegal, Togo, CAR, Gabon, Cameroon, Congo, DRC, Sao Tome & Principe, Mali, Chad.</p> <p><i>For more information, contact: Department of Sustainable Economic Development and Trade</i></p>
<p>Agreement No. REG/FED/24734 – Commodity support Programme on Cocoa and coconut in favour of Small Farmers in the ACP countries was signed on 28th January 2014 for an amount of 20.0 million Euros to be implemented over 84 months.</p> <p>Additional contribution: GIZ: €490,000</p> <p>Implementation mode</p> <p>Direct Management (The EC is the Contracting Authority through contribution agreements with the ITC and SPC)</p>	<p>The programme purpose is to improve the competitiveness of small producers engaged in cocoa, coconut and root/tuberle through regional integration of markets concerned and the intensification of production</p>	<p>Expected results of the programme include:</p> <ul style="list-style-type: none"> • Coherence and synergies between the existing regional and national strategies is enhanced in order to improve regional markets integration; • Internal competitiveness and viability of small producers is improved by wide dissemination of improved methods of production as well as an improvement of synergies between the different actors of concerned value chains. 	<p>The Programme is ongoing The implementation of the programme is expected to end in January 2021. Beneficiary countries:</p> <p><i>For more information, contact: Department of Sustainable Economic Development and Trade</i></p>
<p>Agreement No. FED/24777 – Capacity building of mineral institutions and of small-scale private sector operating in low-value minerals in ACP countries was signed on 4th March 2014 for an amount of €12.0 million and to be implemented over a period of 84 months. Additional funding by the UNDP will be €1.4 million</p> <p>Implementation Mode:</p> <p>Direct Management: (Contribution Agreement between the EC and the UNDP)</p>	<p>The purpose of the project is to reinforce the capacity of ACP countries small-scale private sector in Low Value Minerals and Materials.</p>	<p>Expected results are:</p> <ul style="list-style-type: none"> • Technical, market know-how and financial capacities of existing staff employed by public institutions in charge of mineral resources industry are strengthened; • Enhanced technical, market, legal and financial capacities of management and staff of the SMEs of the mining sector and 	<p>The Programme is ongoing Implementation of the programme is expected to end in October 2018. Beneficiary countries:</p> <p>Four regional workshops have been held for: East Africa, West Africa, Central Africa and Southern Africa. Four country-level workshops have been held in: Zambia, Guinea-Conakry, Uganda and Cameroon,</p> <p><i>For more information, contact: Department of Sustainable Economic Development and Trade</i></p>

EDF 10 & 11 INTRA-ACP BASIC PROJECTS INVENTORY MATRIX (November 2017)

Project Title & FA Decision	Description & Objectives	Results/ Activities	Implementation status
		related service companies in fields such as quarrying and processing (value-adding process).	
<p>Agreement No. FED/24728 – TradeCom II-ACP Trade Capacity Building Programme was signed on 4th March 2014 for an amount of €39.8 million and to be implemented over a period of 84 months</p> <p>Implementation Mode:</p> <p>Indirect Management (The ACP Secretariat will act as the Contracting Authority and assisted by the Technical Assistance Team (TAT or PMU) in the implementation of the project).</p>	<p>The purpose of the project is to enhance the capacity of ACP countries to formulate and implement suitable trade policies; to assist ACP countries to participate effectively in international trade negotiations and strengthen ACP private sector competitiveness by supporting trade facilitation and trade promotion</p>	<p>Expected results are:</p> <ul style="list-style-type: none"> • Institutional capacities for trade analysis and trade policy formulation of the institutions are strengthened; • Strengthened capacity to negotiate effectively and implement successfully bilateral, regional, plurilateral and multilateral trade agreements. 	<p>The Programme is ongoing The implementation of the programme is expected to end in August 2020. The process for evaluating the full proposals which commenced on 6th April 2017 is being finalised. An addendum to the Financing Agreement in order to introduce a new instrument -Rapid Response Facility (RRF) is being finalised. The RRF will provide a more flexible demand-driven mechanism capable of mobilising specialised trade-related technical assistance for ACP countries.</p> <p>Beneficiary countries: OECS, COMESA, CARICOM/CARIFORUM, PIFS, ECOWAS, EAC, Melanesian Spearhead Group (MSG), ACP Geneva Group, Kenya, Cameroon, Madagascar, Cote d'Ivoire, Senegal, Zambia, Mauritius, Tanzania, FSM, Kiribati, Marshal Islands, Samoa</p> <p><i>For more information, contact: Department of Sustainable Economic Development and Trade</i></p>
EDF 11 Programmes			
<p>Agreement No.ACP/FED/038-697: Fit for Market: Strengthening competitiveness and sustainability of the ACP horticultural sector programme.</p> <p>The Financing Agreement for an amount of €20.3 million was signed on 18 December 2015. The programme is to be executed over a period of 84 months. Grant beneficiaries will co-finance the</p>	<p>The programme aims to enable smallholders, farmers' organisations and Micro, Small and Medium Enterprises (MESMEs) to access international and horticultural domestic markets, by complying with SPS issues and market requirements, in a sustainable framework.</p>	<p>The expected results of the programme are:</p> <ul style="list-style-type: none"> - Export capacities of smallholders, farmers' organisations and horticultural MSMEs are strengthened by 	<p>The Programme is ongoing</p> <p>Beneficiary countries</p> <ul style="list-style-type: none"> - MSMEs in the fruit & vegetable industry (including brokers/intermediaries, small

EDF 10 & 11 INTRA-ACP BASIC PROJECTS INVENTORY MATRIX (November 2017)

Project Title & FA Decision	Description & Objectives	Results/ Activities	Implementation status
<p>programme with a further amount of €5.0 million</p> <p>Implementation mode</p> <p>Direct Management (Direct grant contract between the EC and the Europe-Africa-Caribbean-Pacific Liaison Committee (COLEACP))</p>		<p>complying with SPS measures;</p> <p>- Horticultural MSMEs, smallholders and farmers' organisations have business skills & tools to be efficient, profitable and inclusive.</p>	<p>growers & transporters, related to the value chains in formal markets;</p> <p>-Groups of farmers/cooperatives;</p> <p>Small growers linked to formal markets</p> <p><i>For more information, contact: Department of Sustainable Economic Development and Trade</i></p>
<p>Agreement No. ACP/FED/037-976: Institutional Support to the ACP Secretariat and its Geneva Antenna (2016-2018) for an amount of €28.850.000 was signed on 3 December 2015. The programme is to be executed over a period of 84 months. The grant beneficiary (ACP Secretariat) will co-finance the programme with a further amount of €18.9 million</p> <p>Implementation mode</p> <p>Direct Management (Direct award of a grant contract to the ACP Secretariat)</p>	<p>The specific objective of the programme is to ensure that:</p> <p>-the ACP Secretariat has resources to implement its annual work programmes;</p> <p>-the capacity to manage intra-ACP programmes is enhanced;</p> <p>-the ACP representatives attend JPA meetings and activities;</p> <p>-the ACP representatives attend the consultations organized by the European Economic & Social Committee</p>	<p>Expected results are:</p> <p>-Improving and strengthening the working processes of the ACP Secretariat and its Geneva Antenna;</p> <p>Adequate support is provided to governing organs of the ACP Group and Joint-Institutions under the Cotonou Partnership Agreement (CPA)</p> <p>-Consultation meetings and meetings of ACP-EU economic and social operators</p>	<p>The Programme is ongoing</p> <p>Implementation of the programme is expected to end in December 2018</p> <p>The second Joint Steering Committee was held on 24 October 2017 to review the implementation of various components of the agreement.</p> <p>The project will end in 2018 and it is necessary for the ACP Group to ensure the project is continued as provided for under the CPA.</p> <p>Beneficiary countries:</p> <p>All ACP Member States benefit through the services provided by the ACP Secretariat</p> <p><i>For more information, contact: Department of Administration, Finance and human Resources (AFHR)</i></p>

EDF 10 & 11 INTRA-ACP BASIC PROJECTS INVENTORY MATRIX (November 2017)

Project Title & FA Decision	Description & Objectives	Results/ Activities	Implementation status
<p>Agreement No. ACP/FED/037-978: Technical cooperation Facility Intra-ACP for amount of €5.0 million was signed on 3 December 2015. The programme is to be executed over a period of 84 months.</p> <p>Implementation mode</p> <p>Indirect management with the ACP Secretariat as the Contracting authority. However based on the mandate of Article 19c of Annex IV of the Cotonou Agreement, the EC may act as a Contracting Authority.</p>	<p>The objective of the programme is to support the efficient implementation of the EDF 11 Intra-ACP Strategy.</p>	<p>Through the financing of studies and short to medium consultancies covering the identification, implementation, formulation, accountability and visibility, it is expected that the overall management of projects will be enhanced.</p>	<p>The Programme is ongoing</p> <p>Implementation of the programme is expected to end in December 2022</p> <p>The Facility continues to finance studies related to the feasibility studies and the identification of the programmes to be funded under the Intra-ACP cooperation.</p> <p>Beneficiary countries</p> <p>All ACP Member States through the technical assistance provided to the ACP Secretariat</p> <p><i>For more information, contact: Department of Macro-economics, Development Finance and Intra-ACP Programming (MDFIP)</i></p>
<p>Erasmus+ Programme was agreed through an exchange of letter between the ACP (Chair of the Committee of Ambassadors) and the EC DEVCO in July 2015 approving the financing proposed for the programme. The total amount allocated to the Programme is €85.0 million for five years.</p> <p>Implementation mode</p> <p>Direct Management (5 Calls for Proposals issued by the Education, Audiovisual and Culture Executive Agency (EACEA).</p>	<p>The overall objective of the programme is to promote people to people contacts, intercultural awareness and understanding, develop capacity and contribute to modernising higher education in ACP countries, with particular attention to least developed countries and disadvantaged groups.</p> <p>Specific objective 1 (credit and degree mobility actions): Improve the skills and competencies of students and staff, and the employability of graduates; Specific objective 2 (capacity building action): Support the modernisation, accessibility and internationalisation of higher education in the ACP Countries.</p>	<p>ACP countries are supported to deal with the challenges facing their higher education institutions and systems, including those of quality, relevance, equity of access, planning, delivery, management, governance and internationalisation by offering a balanced mix of actions addressing individuals, institutions and higher education systems.</p>	<p>The Programme is ongoing.</p> <p>Implementation of the programme is expected to end in December 2020</p> <p>Info Session for New Call for Proposals for Erasmus Knowledge Alliances was held on 4 December 2017;</p> <p>Call for proposals: Erasmus Mundus Joint Master Degrees 2018 was launched on 25 October 2017. Information can be accessed through: http://eacea.eu/erasmus/</p>

EDF 10 & 11 INTRA-ACP BASIC PROJECTS INVENTORY MATRIX (November 2017)

Project Title & FA Decision	Description & Objectives	Results/ Activities	Implementation status
			<p>Beneficiary countries</p> <p><i>For more information, contact: Department of Political Affairs and Human Development (PAHD)</i></p>
<p>African Peace Facility: The Intra-ACP Cooperation funds allocated to the APF under the 11th EDF amount to Euro 900.0 million. Based on the principle of African ownership, the APF supports the AU and regional African organisations which have a mandate to promote peace and security.</p>	<p>The overall objective of the APF is to support peace, stability and security in Africa and provide the basis for sustainable development.</p>	<p>The following are the supported activities under the APF Facility:</p> <ul style="list-style-type: none"> • ECOWAS Mission to Guinea Bissau; • African-led International Support Mission in Mali (AFISMA); • The Regional Cooperation Initiative for the Elimination of the Lord's Resistance Army (RCI-LRA) • Capacity-building programme 	<p>Under the 11th EDF, the first Action Programme of the APF (2014-2016) was adopted by the EC in July 2014. It initially foresaw a total EDF contribution of EUR 750 million. Due to increasing needs, an additional amount of EUR 150 million was allocated in December 2015. By the end on 2015, EUR 600 million had already been contracted. The Facility is monitored by the Joint Coordination Committee jointly chaired by the AU and the EU and comprises of representatives of the RECs. An amount of EUR 100.0 million was allocated to APF under the AAP 2016.</p> <p>Beneficiary countries</p> <p>The direct beneficiaries of the APF are the African Union and the Regional Economic Communities with a mandate in peace and security, and the relevant institutions and structures within the African Peace and Security Architecture (APSA).</p> <p><i>For more information, contact: Department of Macro-economics, Development Finance and Intra-ACP Programming</i></p>

EDF 10 & 11 INTRA-ACP BASIC PROJECTS INVENTORY MATRIX (November 2017)

Project Title & FA Decision	Description & Objectives	Results/ Activities	Implementation status
<p>Agreement No. ACP/FED/038-844: EDF Contribution to the Global Partnership for Education (GPE for an amount of €55.0 million was signed on 17th March 2017 and will be implemented over a period of 60 months excluding the closure phase fixed at 24 months.</p> <p>The total amount of the GPE is €1.3 billion which is co financed by 20 donors including the Intra-ACP EDF.</p> <p>Implementation mode: Indirect management with an international organisation:</p> <p>The action will be implemented with the World Bank Group which is the Trustee of the GPE fund, as the GPE does not have a legal entity itself.</p>	<p>The overall objective of the action is to mobilise global and national efforts to achieve quality education and learning for all, through inclusive partnership, a focus on effective education systems, and financing for basic education.</p> <p>AS concerns the specific objectives, which relate to the core business of the GPE, being the provision of grants to help developing countries prepare and implement their education plan, the focus will be on the achievement of three high level goals. The first two goals are equity and inclusion, and quality teaching and learning. The third goal is building stronger educational systems with the capacity to deliver equitable, quality educational services.</p>	<p>Expected Results:</p> <ul style="list-style-type: none"> • Stronger Sector Planning and policy implementation; • Effective and Inclusive Policy Dialogue; • GPE Grants Effectively Support Improved Outcomes in Equity and Learning 	<p>The programme is going on</p> <p>Implementation of the programme is expected to end in March 2022</p> <p>Beneficiary countries</p> <p>Africa: Benin, Burkina Faso, Burundi, Cabo Verde, Cameroon, CAR, Chad, Comoros, DRC,, Congo, Cote d'Ivoire, Djibouti, Eritrea, Ethiopia, Gambia, Ghana, Guinea, Guinea Bissau, Kenya, Lesotho, Liberia, Madagascar, Malawi, Mali, Mauritania, Mozambique, Niger, Nigeria, Rwanda, Sao Tome & Principe, Senegal, Sierra Leone, Somalia, Sudan, Tanzania, Togo, Uganda, Zambia, Zimbabwe.</p> <p>Caribbean: Dominica, Grenada, Guyana, Haiti, St. Lucia, St. Vincent & the Grenadines. Pacific: PNG, Timor-Leste, Federated States of Micronesia (FSM), Kiribati, Marshall Islands, Samoa, Solomon Islands, Tonga, Tuvalu, Vanuatu</p> <p><i>For more information, contact: Department of Political Affairs and Human Development</i></p>
<p>Agreement No. ACP/FED/039-651: Urban Mobility Support Programme for an amount of €3.0 million was signed on 8th May 2017 and will be implemented over a period of 60 months excluding the closure fixed at 24 months.</p> <p>Implementation mode: Indirect management.</p> <p>This action will be implemented in indirect management with Agence Francaise de</p>	<p>The overall objective is to make human settlements inclusive, safe, resilient and sustainable. The specific objective is to foster the implementation of sustainable, low carbon climate resilient urban mobility policies in ACP countries through an integrated multimodal and participatory planning processes at city level.</p>	<p>Expected results:</p> <ul style="list-style-type: none"> • Move Your City (MYC) governance and methodological frameworks support; • Capacity development and international learning of the main actors is 	<p>The programme is going on</p> <p>Implementation of the programme is expected to end in May 2022.</p>

EDF 10 & 11 INTRA-ACP BASIC PROJECTS INVENTORY MATRIX (November 2017)

Project Title & FA Decision	Description & Objectives	Results/ Activities	Implementation status
<p>Developpement (AFD). The entrusted entity will carry out the following budget-implementation tasks: carrying out payments, and recovering moneys due; management of procurement procedures for hiring staff, purchasing goods, hiring consulting services, and any other relevant transactions.</p> <p>Other Contributions:</p> <p>French facility for Global Environment (FFEM) – EUR 680,000;</p> <p>The French Environmental Ministry (BMUB) – EUR 900,000.</p>		<p>supported;</p> <ul style="list-style-type: none"> • Development of Sustainable Urban Mobility Plans (SUMPs) and financing schemes are formulated and implemented. 	<p>Beneficiary countries</p> <p><i>For more information, contact: Department of Political Affairs and Human Development</i></p>
<p>Agreement No. ACP/FED/038-846: Third phase of Participatory Slum Upgrading Programme – PSUP 3 for an amount of €10.0 million was signed on 8 May 2017. The programme will be implemented over a period of 60 months excluding the closure phase which is fixed at 24 months.</p> <p>Implementation mode:</p> <p>Indirect management with United Nations Human Settlements Programme (UN-Habitat);</p> <p>Direct management – procurement services</p>	<p>The overall objective of the programme is to “ensure access for all to adequate, safe and affordable housing and basic services and upgrade slums” (SDG Target 11.1).</p> <p>The specific objective 1 is to strengthen global partnerships and policy dialogue for participatory slum upgrading and prevention (in all ACP countries);</p> <p>The specific objective 2 is to improve knowledge and capacities for participatory slum upgrading and prevention (for more than 50% of the ACP countries) and slum dwellers living conditions.</p>	<p>Expected results:</p> <ul style="list-style-type: none"> • Inclusive city/Small Island slum upgrading and prevention strategies are formulated and outline concrete investments to be made in slum upgrading activities; • Triangular, South-South & North-South cooperation, regional exchange forums & learning platforms are strengthened. 	<p>The programme is going on</p> <p>Implementation of the programme is expected to end in May 2022.</p> <p>The first Programme Steering Committee took place on 4th October 2017 and was attended by the representatives of the European Commission, UN HABITAT and the ACP Secretariat under the chairmanship of the Assistant Secretary General in charge of PAHD Department.</p> <p>Beneficiary countries</p> <p><i>For more information, contact: Department of Political Affairs and Human Development</i></p>

EDF 10 & 11 INTRA-ACP BASIC PROJECTS INVENTORY MATRIX (November 2017)

Project Title & FA Decision	Description & Objectives	Results/ Activities	Implementation status
<p>Agreement No. ACP/FED/039-332: Second Cooperation Phase for the ABS Capacity Development Initiative for an amount of €5.0 million was signed on 9 June 2017. The programme will be implemented over a period of 60 months excluding closure phase fixed at 24 months.</p> <p>Implementation modality:</p> <p>Indirect management with the Deutsche Gesellschaft für International Zusammenarbeit (GIZ) GmbH</p>	<p>The programme is intended to contribute to the third objective of the Conservation on Biological Diversity, which is the fair and equitable sharing of the benefits arising from the utilisation of genetic resources, including by appropriate access to genetic resources and by appropriate transfer of relevant technologies, taking into account all rights over those resources and to technologies.</p> <p>Overall result: Stakeholders in ACP countries (governments, indigenous peoples and local communities, public research organisations, private sector and NGOs use the contributions of the ABS Initiative to put into practice access to genetic resources and the fair and equitable sharing of benefits arising from their utilisation.</p>	<p>Expected results:</p> <ul style="list-style-type: none"> • Draft institutional and legal frameworks including roadmaps including roadmaps for ABS implementation at national and (sub) regional level are developed; • Draft ABS (model) agreements with users of public and private sectors are developed 	<p>The programme is going on</p> <p>Implementation of the programme is expected to end in June 2022</p> <p>Beneficiary countries</p> <p><i>For more information, contact: Department of Sustainable Economic Development and Trade</i></p>
<p>Agreement No. ACP/FED/038-593: Biodiversity and Protected Area Management (BIOPAMA II) for an amount of €60.0 million was signed on 9 June 2017. The programme will be implemented over a period of 72 months excluding the closure phase fixed at 24 months.</p> <p>Implementation modality:</p> <p>Direct management – procurement of services – administrative arrangement with the Joint Research Centre (JRC);</p> <p>Direct management – grants – direct award to the International Union for Conservation of Nature (IUCN)</p>	<p>Specific objective 1: Reference Information Systems for biodiversity and protected areas management are maintained and enhanced at global, ACP and Regional levels;</p> <p>Specific objective 2: The Regional Observatories (ROs), mandated by regional institutions and hosting the PRIS, are used by stakeholders to improve planning and decision making for biodiversity conservation and sustainable natural resource management and governance;</p> <p>Specific objective 3: On the basis of the management and governance priorities, planning and implementation of biodiversity conservation and ecosystem services and sustainable natural resource management</p>	<p>Expected results:</p> <ul style="list-style-type: none"> • PA assessments by national PA agencies, using appropriate assessment tools, are implemented systematically for planning and decision-making; • Required management actions, as identified by appropriate management and governance assessment tools, are implemented in pilot Pas in the conservation landscapes, including SIDS. 	<p>The programme is going on</p> <p>Implementation of the programme is expected to end in June 2023</p> <p>Beneficiary countries</p> <p><i>For more information, contact: Department of Sustainable Economic Development and Trade</i></p>

EDF 10 & 11 INTRA-ACP BASIC PROJECTS INVENTORY MATRIX (November 2017)

Project Title & FA Decision	Description & Objectives	Results/ Activities	Implementation status
<p>Agreement No. ACP/FED/038-835: Gestion durable de la faune sauvage pour l'amélioration des conditions de vie des populations locales (Sustainable Wildlife Management) for an amount of €45.0 million was signed on 9th June 2017. The programme will be implemented over a period of 84 months (excluding the closure period fixed at 24 months).</p> <p>Implementation modality</p> <p>Indirect management with Food and Agricultural Organisation of the UN</p>	<p>The overall objective of the programme is to contribute to the conservation of the wild animals and their ecosystem as part of improving the conditions of life and food security of the populations who depend on these resources in the ACP countries.</p> <p>The programme is fully in line with the provisions of the Intra-ACP Strategy Paper 2014-2020 and the UN 2030 Agenda for Sustainable Development Goals (SDG 15).</p> <p>The specific objective is to contribute to the legal and sustainable exploitation of the wild animals by the rural populations as a means to find alternative proteins as part of the food security and the conservation of the wild animals in the ACP countries.</p>	<ul style="list-style-type: none"> • The institutional and legal framework permitting the sustainable use of the wild animals in line with the "Especies Sauvage Resilients a la Chasse ou a la Peche (ESRCP) is improved; • The management of ESRCP is improved; 	<p>The programme is going</p> <p>The programme was launched on 10 October 2017 at the FAO Headquarters in Rome in the presence of representatives of the ACP Secretariat and the European Commission. The implementation is expected to end in June 2024</p> <p>Beneficiary countries</p> <p><i>For more information, contact: Department of Sustainable Economic Development and Trade</i></p>
<p>Agreement No.ACP/FED/037-975 (Promote ACP-EU Private sector development knowledge management) for an amount of 6.0 million was signed on 28 July 2017. The Programme will be implemented over a period of 80 months (excluding the closure period fixed at 24 months).</p> <p>Implementation modality</p> <p>Indirect management with the ACP Secretariat as the Contract Authority for procurement and grant procedures.</p>	<p>The programme is fully in line with the provisions of the Intra-ACP Strategy Paper 2014-2020 and the UN 2030 Agenda for Sustainable Development Goals. It contributes primary to the progressive achievement of SDG 8 "promote sustained, inclusive and sustainable growth, full and productive employment and decent work for all", but also promotes progress towards Goal 1 "end poverty in all its forms everywhere".</p> <p>The specific objective is to contribute to the overall effort for the implementation of the key objectives related to Private Sector Development with regard to the Joint PSD framework, 11th EDF Intra-ACP Strategy, through the PSD platform, the promotion of ACP-EU PSD Knowledge management, and the assistance to the ACP Secretariat.</p>	<p>Expected results/outputs are:</p> <ul style="list-style-type: none"> • EU-ACP cooperation framework for private sector development support in ACP countries is implemented; • Productive capacity and job creation enhanced; • PSD best practices identified and lessons shared; • Peer-to-peer learning between ACP countries and regions dynamised 	<p>The programme is going on.</p> <p>The implementation is expected to end in March 2024</p> <p>Beneficiary countries:</p> <p><i>For more information, contact: Department of Sustainable Economic Development and Trade</i></p>

EDF 10 & 11 INTRA-ACP BASIC PROJECTS INVENTORY MATRIX (November 2017)

Project Title & FA Decision	Description & Objectives	Results/ Activities	Implementation status
		<p>and promoted;</p> <ul style="list-style-type: none"> • PSD knowledge system for intra-ACP-EU PSD actions strengthened; • Visibility of ACP-EU PSD funded activities promoted. 	
<p>Agreement No. ACP/FED/037-995 – Intra-ACP Global Climate alliance Plus (GCCA+) for an amount of 70.0 million was signed on 28th July 2017. The Programme will be implemented over a period of 72 months (excluding the closure phase of 24 months).</p> <p>Implementation modality</p> <p>Direct –procurement of services;</p> <p>Indirect management-with a partnership of EU Member State agencies and international organisations, including entrusted ACP Regional Organisations;</p> <p>Indirect Management with the ACP Secretariat.</p>	<p>This Programme responds to the objective 2.1 of the 11th EDF Intra-ACP Strategy (to contribute to improved capacities of adaptation to and mitigation of climate change in ACP countries and regions).</p> <p>The programme will also contribute to the United Nations 2030 Agenda for Sustainable Development, in particular, the achievement of SDG Goal 13 “Take action to combat climate change and its impacts”.</p> <p>The overall objective of the programme (impact) is to increase the resilience of the ACP countries and regions to counter the adverse impacts of climate change in order to reduce poverty and promote sustainable development. More specifically, the programme aims to contribute to the conservation of biodiversity through the promotion of ecosystem based solutions to climate adaptation and disaster risk reduction. Therefore, this action will also contribute towards the achievement of SDG 15 “Sustainably manage forests, combat desertification, halt and reverse land degradation, halt biodiversity loss”.</p>	<p>Expected results from the implementation of the programme are as follows:</p> <ul style="list-style-type: none"> • ACP Regional Organisations have dedicated operational and institutional capacity to support the needs of ACP countries in relevant Intra-ACP GCCA+ priority areas, in the climate change negotiations and in the implementation of the Paris Agreement; • Regional and national climate change strategies and priorities that contribute to the implementation of the Paris Agreement (including NDCs) have been strengthened and supported in their 	<p>The programme is going on</p> <p>Implementation of the programme is expected to end in July 2023</p> <p>Beneficiary countries</p>

EDF 10 & 11 INTRA-ACP BASIC PROJECTS INVENTORY MATRIX (November 2017)

Project Title & FA Decision	Description & Objectives	Results/ Activities	Implementation status
		<p>implementation;</p> <ul style="list-style-type: none"> • Pilot adaptation projects, including ecosystem-based solutions, implemented in some ACP regions and countries are replicated where appropriate and scaled up in other ACP regions and countries. 	<p><i>For more information, contact: Department of Sustainable Economic Development and Trade</i></p>